HANDLE VIA TALENT-KEYHULE Approved Form LONG Approved Form LON

> TCS-14667/66 7 October 1966

Copy No.

MEMORANDUM FOR: Executive Director, National Photographic

Interpretation Center

SUBJECT

: Status of the Integrated Information Systems Project

(Phase II), Proposed by

25X1A

25X1A

completed a first phase study of the information flow process of NPIC on 22 August 1966 and submitted a report covering the entire effort to that date thereby fulfilling their contract obligations. Prior to that date, had proposed the second phase effort which had been approved within NPIC. It was considered of paramount importance that phase II commence immediately after the conclusion of Phase I on 22 August.

25X1A

2. On 27 July 1966 the Technical Development Board (TDB) of NPIC recommended approval of the phase II project at a level of On 1 August the project was prepared for the Director, NPIC approval and was subsequently forwarded to the Deputy Director of Intelligence, (DDI) on 12 August 1966 for further action

25X1A

25X1A

DECLASS REVIEW by NIMA/DOD

3. On about 22 August, I received a phone call from | requesting additional copies of the Phase I report. The attached copy of a memorandum (attachment 1) from the Executive Director, NPIC to the DDI Planning Officer records the response. As of this date, we have received 25X1A no positive response from the Office of the Director, CIA, with regard to this project. Needless to say, 22 August has passed us long ago, and is still awaiting the decision to proceed with this project. Attachment 2 is a chronological record of dates of action. This does not 25X1A include the inquiries made by to the DDI and to the Office of the Executive Director-Comptroller during the past month.

4. I and my staff have been deeply concerned about the delay in approval to proceed with the Phase II contract, particularly in light of the imminent deterioration and dissolution of an experienced team and of our somewhat strained relationship with the trained an urgent need 25X1A of somewhat strained relationship with for an immediate sign-off on this project by the DO

25X1A

Colonel, /USAF Absistant for Plans and Development, NPIC

HANDLE VIA TALENT-KEYHOLE

GROUP 1 xeluded from automotic devograding and designation

# HANDLE VIAPPROVED For Release 2002/01/29: CIA-RDP78B04747A001900040035-0

TCS-14667/66

SUBJECT: Status of the Integrated Information Systems Project

(Phase II), Proposed by

25X1A

Attachments:

1. Copy 7 of TCS-4676/66

2. Chronology

Distribution:

Copy 1 - Exec Dir, NPIC Copies 2 & 3 - P&DS

#### HANDLE VIA Approved For Release 2002/01/29 : CIA-RDP78B04747A001900040035-0 TALENT-KEYHOLE COMPRES SYSTEM ONLY

### Attachment 2 to TCS-14667/66

#### CHRONOLOGY - INTEGRATED INFORMATION SYSTEM, PHASE II

27 July

Approved by TDB, MPIC 1 August Prepared in final form and passed to Executive Director, NPIC 12 August Passed to DDI Phase I, Information Flow Analysis, 2 August completed, final report 22 August Telephone request from (about) 25X1A 24 August Response to (Attached) 23 September DDI signed and passed the project to OPPB with

a very favorable endorsement.

25X1A

att 1 to TCS-14662.66 HANDEE VIA TALENT-KEYHOLE Approved For Release 2002/01/29 : CIA-RDP78B04747A001900040035-0 TOP SECRET CHESS WIFE CONTROL SYSTEM ONLY

> 200-4676/66 24 AUG 1966 Copy No.

DDI Planning Officer MEMORANDUM FOR:

SUBJECT. 25X1A

Reports on Phase I of an Integrated Information System for MHC

25X1A

1. Per your phone call to uttached are the three formal reports prepared by in fulfillment of contractual obligations under Task Order of These reports are the result of work done on Phase I (Analysis) of a proposed fear-phase program leading to an integrated information system for MPIC.

25X1A:

25X1A

2. The first report, EPIC Review and Functional Flow, was prepared by to document their thousands of current mpic information processing activities and to describe current and projected information requirements. The second report, Conceptual Design and Functional Specifications, stubly proposes a concept for an aric integrated information (yetam. The third report, Program Implementation Plan, proposes a plan for implementation of Phases II through IV, Including the theing and costing of tasks to be performed.

3. I would like to note the urgamey for approval of the contract for Phase II of the four-phase IIS development program. Funding of the program stopped with the conclusion of Phase I on 21. August 1966. It should also be noted that HPMC has insisted that assign to Phase II nine senior analysts whose abilities were demonstrated during Phase I. It will be difficult to retain these is desirous analysts if appreciable delays are encountered since to re-staff for another automation study with the Library of Congress.

25X1A

25X1A

25X1A

National Photographic Table pretation Center

Attachments:

TCS-84667/66, Copy 46 TCS-84691/66, Copy 46 SCR 289, Copy 7

HANDLE VIA

Approved For Release 2002/01/29 : CIA-RDP78B0474&A001800040035-0-E

## Approved For Release 700101/25 E/G-RIE78B04747A001900040035-0

CONTROL NO. 185-14667-66 GZ

Logged 10 REFERRED TO	RECEIVED			RELEASED		SEEN BY	
OFFICE	SIGNATURE	DATE	TIME	DATE	TIME	NAME & OFFICE SYMBOL	DATI
====== 25X1A		Der	6				
20/(1/4	/N/A	ldiu	ofoò				
		1					

Handle Via Indicated Controls

## TALENT-KEYHOLE

•••••	•••••	•••••	•••••
•••••	•••••	•••••	•••••
•••••			•••••
•••••	•••••		

#### WARNING

This document contains information affecting the national security of the United States within the meaning of the espionage laws U. S. Code Title 18, Sections 793 and 794. The law prohibits its transmission or the revelation of its contents in any manner to an unauthorized person, as well as its use in any manner rejudicial to the safety or interest of the United States or for the benefit of any foreign government to the detriment of the United States. It is to be seen only by personnel especially indoctrinated and authorized to receive information in the designated control channels. Its security must be maintained in accordance with regulations pertaining to TALENT-KEYHOLE Control System.

GROUP 1 Excluded from automatic awagrading and declassification